
Line Office Activity Title Project ManagerActivity  Mgr Estimated  Cost Estimate BOD/ 
Acceptance Date

Type of 
Property

OPEN CWIP ACTIVITIES BY LINE OFFICE Database Run Date: 2/1/2013
Activity #

CAO

NOS Key West, FL - Florida Keys NMS Seawall Repairs Rob L. McWilliamsBeverly A. Mooneyham 1,550,000.00 5/1/2013Real010164

1,550,000.001 Number of Open CWIP Activities Total Estimated CostCAO Subtotals

CAO/CAO

NMFS Miami, FL - SEFSC Necropsy Laboratory Renovation Ashok DesaiBeverly A. Mooneyham 380,000.00 5/30/2013Real010162

NMFS Narragansett, RI - HVAC Renovation Ashok DesaiBeverly A. Mooneyham 2,300,000.00 5/31/2013Real010153

NMFS Pascagoula, MS - Harvesting Bldg. ReSheat/Dock 
Repairs

Rob L. McWilliamsBeverly A. Mooneyham 355,000.00 8/29/2012Real010154

NMFS Port Orchard, WA - Manchester Shellfish Hatchery Thomas R. MartinBeverly A. Mooneyham 447,197.00 4/15/2013Real010168

NOAA CAO Silver Spring, MD - ARCHIBUS Patrick A. HoltBeverly A. Mooneyham 7,000,000.00 8/15/2015Personal010152

NOAA Honolulu, HI (Pacific Regional Center) Ben RothBeverly A. Mooneyham 300,000,000.00 3/31/2013Real010067

NOS Beaufort, NC - New Ecology Analytical Laboratory Michael D. RandallBeverly A. Mooneyham 20,852,022.00 10/1/2013Real010134

NOS Mobile, AK - GOMDRC Boat Barn Jason MantheyBeverly A. Mooneyham 666,874.00 2/26/2013Real010148

SEFSC Miami, FL - Laboratories Renovation Ashok DesaiBeverly A. Mooneyham 2,800,000.00 10/31/2012Real010140

334,801,093.009 Number of Open CWIP Activities Total Estimated CostCAO/CAO Subtotals

CAO/NESDIS

NESDIS Fairbanks, AK - Fairbanks Satellite Operations 
Facility (FSOF)

Thomas R. MartinBeverly A. Mooneyham 17,834,000.00 10/1/2010Real010043

17,834,000.001 Number of Open CWIP Activities Total Estimated CostCAO/NESDIS Subtotals

CAO/NMFS

NMFS La Jolla, CA - Lab Replacement Mark EberlingBeverly A. Mooneyham 104,450,000.00 10/31/2012Real010058

NMFS La Jolla, CA - Seismic/ADA/Life Safety, Etc Ron JakaitisBeverly A. Mooneyham 10,000,000.00 12/5/2013Real010147

NMFS Manchester, WA (NWFSC Nooksack Pole Building) Tino EscalonaBeverly A. Mooneyham 327,800.00 7/27/2011Real010126
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NMFS Panama City, FL - Modular Office Building Rob L. McWilliamsBeverly A. Mooneyham 310,000.00 10/16/2012Real010165

NMFS Pascagoula, MS - Laboratory Replacement Rob L. McWilliamsBeverly A. Mooneyham 23,637,448.03 8/30/2009Real010064

NMFS Woods Hole, MA - Berthing Rick MorehouseBeverly A. Mooneyham 18,800,000.00 8/13/2014Real010155

157,525,248.036 Number of Open CWIP Activities Total Estimated CostCAO/NMFS Subtotals

CAO/NOS

NOS Beaufort, NC - New Wet Laboratory Michael D. RandallBeverly A. 
Mooneyham/Michael 
Randall

11,735,496.00 9/1/2015Real010069

NOS Charleston, SC - CCEHBR Lab Renovation Michele A. RileyBeverly A. Mooneyham 290,000.00 12/15/2013Real010149

NOS Charleston, SC - HML Expansion Michele A. RileyBeverly A. Mooneyham 10,028,000.00 7/1/2009Real010072

NOS Galveston, TX - FGNMS Building 216 Renovation Ashok DesaiBeverly A. Mooneyham 770,000.00 8/30/2014Real010130

NOS Kihei, HI - Phase 3 Tino EscalonaBeverly A. Mooneyham 1,015,000.00 7/7/2009Real010120

NOS Kihei, HI - Phase 5 Tino EscalonaBeverly A. Mooneyham 250,000.00 7/27/2012Real010156

NOS Kihei, HI - Phase 6 Tino EscalonaBeverly A. Mooneyham 303,000.00 5/31/2013Real010161

NOS Kihei, HI (HIHWNMS Kihei Facility) (Ph1 & Ph2) Tino EscalonaBeverly A. Mooneyham 4,541,054.78 10/8/2008Real010079

NOS Mobile, AL - Gulf of Mexico Disaster Response 
Center

Michele A. RileyBeverly A. Mooneyham 6,165,000.00 10/3/2011Real010080

NOS Oxford, MD - Facilities Improvements Michele A. RileyBeverly A. Mooneyham 3,500,000.00 5/31/2011Real010081

NOS San Francisco, CA - GFNMS Lifeboat Station & 
Boathouse Bldg. Restoration

Rino BalatbatBeverly A. Mooneyham 450,000.00 6/24/2013Real010131

39,047,550.7811 Number of Open CWIP Activities Total Estimated CostCAO/NOS Subtotals

CAO/NWS

NWS Nome, AK - Housing John BattleBeverly A. Mooneyham 3,350,000.00 10/30/2011REAL010086

NWS Tuscaloosa, AL (Water Resource Center) Michael D. RandallBeverly A. Mooneyham 25,148,500.00 7/31/2013Real010121
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28,498,500.002 Number of Open CWIP Activities Total Estimated CostCAO/NWS Subtotals

CAO/OAR

AOML Miami, FL - Fire Alarm and Sprinkler Renovation Ashok DesaiBeverly A. Mooneyham 502,197.00 8/30/2013Real010003

OAR Muskegon, MI - GLERL Bldg. 2 Replacement Richard C. MorehoBeverly A. Mooneyham 928,000.00 12/15/2012Real010144

1,430,197.002 Number of Open CWIP Activities Total Estimated CostCAO/OAR Subtotals

CAO/OMAO

OMAO Norfolk, VA - MOC-A Bulkhead Replacement Rob L. McWilliamsBeverly A. Mooneyham 7,345,000.00 2/15/2012Real010142

7,345,000.001 Number of Open CWIP Activities Total Estimated CostCAO/OMAO Subtotals

NESDIS

Collaboration & Video Teleconferencing System Refresh Charles MacfarlanTamara Wood 1,054,960.60 5/31/2012Personal010135

Comprehensive Large Array Data Stewardship System 
(CLASS)

Kern WitcherJames Goudouros 300,000,000.00 12/31/2017Personal010013

CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS) Angelo WadeAdrienne Lewis 31,000,000.00 9/30/2014Personal010014

DCS Acquisition Data Distribution System (DADDS) Adrienne LewisAdrienne Lewis 2,500,000.00 4/30/2010Personal010016

Deep Space Climate Observatory (DSCOVR) Patricia MulliganKesha D. Hayes 79,494,000.00 3/31/2014Personal010158

Equipment for SSMC1 Administrative Local Area Network Darrah Bagley-ArmTamara Wood 954,000.00 3/15/2013Personal010151

Florida Mid Earth Orbiter Local User Terminal ( FLA 
MEOLUT)

Mickey 
Fitzmaurice

Julie Bryant 4,800,000.00 12/31/2013Personal010160

GOES R Stephen SchaefferLaila M.Yates 7,672,006,000.00 9/30/2029Personal010028

GOES-N SERIES Donna AndersonDonna Anderson 1,441,200,000.00 9/30/2015Personal010029

GOES-R Remote Backup Facility Paul E.PegnatoJoyce Quarles 20,600,000.00 1/29/2013Real010166

JASON 2 Walid BannouraAdrienne Lewis 6,800,000.00 2/28/2010Personal010035

Jason 3 Ground System Angelo WadeAdrienne Lewis 9,450,000.00 5/30/2014Personal010119
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JASON GROUND SYSTEM Angelo WadeAdrienne Lewis 11,000,000.00 2/28/2010Personal010036

Jason-3 Altimetry Mission Walid BannouraDonna Anderson 159,000,000.00 1/31/2014Personal010146

JPSS Lenora M. WoodsLenora M. Woods 11,755,639,000.00 9/30/2024Personal010133

Metop Ground System Kirk LiangAdrienne Lewis 37,000,000.00 12/31/2009Personal010038

Mid Earth Orbiter Local User Terminal (MEOLUT) Mickey FitzmauricJulie Bryant 4,900,000.00 4/30/2013Personal010039

NESDIS NSOF A/V Wall Refresh Paul E.PegnatoJoyce Quarles 1,485,044.45 7/30/2013Personal010159

NPOESS Data Exploitation (NDE) Jim SilvaAdrienne Lewis 45,000,000.00 9/30/2016Personal010083

NSOF Central Plant Upgrade Paul E.PegnatoJoyce Quarles 32,700,000.00 7/4/2014Personal010157

NSOF Central Plant Upgrade Paul E.PegnatoJoyce Quarles 32,700,000.00 7/4/2014Real010157

OSD Climate Sensors Stephen WaltersDonna Anderson 422,855,000.00 12/31/2020Personal010093

POLAR James H. SilvaDonna Anderson 1,794,024,000.00 12/31/2016Personal010096

POLAR METOP James H. SilvaDonna Anderson 578,373,000.00 9/30/2017Personal010097

Product Distribution and Access (PDA) Jim SilvaAdrienne Lewis 60,000,000.00 8/31/2014Personal010137

Thin Client Technology Demo Pilot Project Victoria MasonVictoria Mason 1,861,112.00 9/30/2011Personal010136

Voice Conference System (VCS) Walt SchleicherJulie Bryant 2,739,570.00 7/31/2012Personal010113

Wallops CDA Electrical Distribution Upgrade Lawrence JamesAdrienne Lewis 35,000,000.00 8/31/2013Real010114

Wallops CDA Electrical Distribution Upgrade Lawrence JamesAdrienne Lewis 35,000,000.00 8/31/2013Personal010114

24,579,135,687.0529 Number of Open CWIP Activities Total Estimated CostNESDIS Subtotals

NMFS

NE-FIMS John WitzigJohn Witzig 3,050,000.00 12/31/2011Personal010042

3,050,000.001 Number of Open CWIP Activities Total Estimated CostNMFS Subtotals

NOS
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CO-OPS Water Level Processing Interface George StoryJason Shadid 1,490,297.00 9/1/2012Personal010122

1,490,297.001 Number of Open CWIP Activities Total Estimated CostNOS Subtotals

NWS

AWIPS Product Improvement (Software AWIPS "2") Timothy HopkinsWalter Scott 30,000,000.00 4/30/2012Personal010006

AWIPS Product Improvement (Software) Timothy HopkinsWalter Scott 25,104,420.45 9/30/2003Personal010007

NEXRAD Product Improvement - Dual Polarization 
(Hardware and Software)

Roger W. HallRoger W. Hall 34,004,932.36 3/22/2013Personal010045

NEXRAD Product Improvement - ORPG and ORDA Greg CateGreg Cate 21,059,583.54 9/27/2006Personal010044

Palau Contruction John PorterJason Gilbert 3,500,000.00 12/1/2014Real010094

Weather Radio Improvement Program (WRIP) Bobby MartinezBobby Martinez 17,265,000.00 1/31/2013Personal010115

WSO Pohnpei Construction John PorterJason Gilbert 3,227,000.00 10/24/2012Real 010118

134,160,936.357 Number of Open CWIP Activities Total Estimated CostNWS Subtotals

NWS/OPS

NOAA Wind Profiler Network AL WissmanCindy Shaffer 15,000,000.00 2/28/2013Personal010163

15,000,000.001 Number of Open CWIP Activities Total Estimated CostNWS/OPS Subtotals

OCFO

END TO END RESOURCE MANAGEMENT SYSTEM Shelby BlytheDebra Rodgers 5,040,747.00 11/30/2010Personal010018

5,040,747.001 Number of Open CWIP Activities Total Estimated CostOCFO Subtotals

OMAO

 T-AGOS VESSEL CONVERSION Janice RushJanice Rush 2,500.00 10/10/2012Personal010167

FSV3 - Pisces Joe HubbardJoseph Hubbard 54,000,000.00 11/6/2009Personal010022

FSV4 - Shimada Joe HubbardJoseph Hubbard 55,000,000.00 8/25/2010Personal010023
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FSV6 - Reuben Lasker Joe HubbardJoseph Hubbard 80,000,000.00 9/30/2013Personal010024

G-IV Instrumentation Upgrades Joe HubbardJoseph Hubbard 12,923,066.00 3/31/2012Personal010025

NMAO Aircraft Replacement - WP-3D Upgrade CDR Gregg GloverCDR Gregg Glover 13,545,000.00 3/31/2013Personal010046

Sonar for Long Range Fisheries Research Gene E. NelsonGene E. Nelson 11,218,200.00 2/15/2012Personal010110

SWATH Vessel Construction Joe HubbardJoseph Hubbard 25,000,000.00 6/30/2012Personal010112

251,688,766.008 Number of Open CWIP Activities Total Estimated CostOMAO Subtotals

TBD

 Not Linked - TBD TBDTBDTBDN/A

1 Number of Open CWIP Activities Total Estimated CostTBD Subtotals

25,577,598,022.2182 Number of Open CWIP Activities (including 
a "null" activity for project codes not 
associated to a specific CWIP activity)

Total Estimated Cost
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